
Stream 1.
Executive
Stream 2.
Project Management
Stream 3.
Key Stakeholders
Shire Council
Executive
CEO
Stakeholders (Broader Community)
Shire In-House Resources (Planning Building Procurement Budget)
Project Control Group
User Groups (indirect or direct connection to facility)
Project Manager (Coordinate overall Project)
Facility Manager/ Lessees (Appointment. of Facility Manager and Commencement of Bookings/Leases etc and Fit-out)
Specialists – Design & Operation (Gallery, Café, Conference, Retail &Display)
Public Art Coordinator (Establish. Artist Brief & set-up Selection Panel)
Quantity Surveyor (Independent Cost Advisor)
Architect (Detail & Design Process)
Sub Consultants – (Civil, Electronic, Hydraulic Engineers etc)
Establish Artist Brief & set-up Selection Panel
Landscape Design
Artist/Art work
Contractor (Construction)
Kalamunda Community and Cultural Centre
Governance Structure